

AZ Vaccine EUA Update



- Earliest date emergency use authorisation (EUA) may be granted is 24th December
- If EUA granted on the 24th December, the earliest date that stock may begin to flow from Movianto is the 29th December.

Distribution to VHCs

- Distribution to locations registered to receive the Pfizer vaccine is via the PHE contract (Immform ordering and Movianto Delivery).
- No deliveries or order processing by Movianto UK on:
 - Friday 25 December 2020
 - Monday 28 December 2020
 - Friday 1 January 2021
- Order processing but no deliveries on:
 - Monday 4 January 2021
- NHS Highland and Island Boards – bespoke arrangements
- If MHRA issue an EUA on 24th December, the earliest possible date for the first VHC orders is 29th December for 30th December deliveries (next day service)

Distribution to All Other Locations



- Distribution to all other locations (GP practices, community pharmacies and hospital locations that aren't Pfizer vaccine receiving sites) via the NP contract with Movianto.
- Same delivery arrangements as the flu vaccine. Every site has a:
 - Fixed weekly order cut-off
 - Fixed weekly delivery day
- Majority of sites have a 48 hour turnaround (e.g. place order by noon on Wednesday for delivery the following Monday) but some areas in Highlands & Islands and Grampian will have longer (72 or 96 hours)
- Sites should already be familiar with their cut off/delivery days

Primary Care Service Start Date



- The first possible deliveries to primary care locations will be from Wednesday 6 January (this will be to sites with Wednesday as their standard Movianto scheduled delivery day).
- The earliest possible date for sites with a scheduled delivery day of Monday or Tuesday, will be Monday 11th January and Tuesday 12th January respectively.
- The order cut off to achieve this will be during w/c 28 December. Given the risk of delays caused by orders not being placed by sites before their order-cut off, the plan is for National Procurement to raise orders on behalf of primary care sites initially (as requested by Boards).

Allocations




- Current indications are that stock will be limited initially. Current forecast:

BN	Earliest Anticipated Order Date	No of Packs (100 Doses each)
IDTDP1	Tuesday 29 th December	420
IDTDP2	Thursday 9 th January	514
IDTDP3	Wednesday 15 th January	523

- From 15th January, the expectation is that there will be regular deliveries into Movianto so the supply constraint is hoped to be relatively short-term.

Initial Allocation Process



Action Required from Boards



- NP have issued a spreadsheet to lead planners today:
 - All locations listed (hospital and primary care)
 - HB level allocation for first 3 shipments of AZ vaccine
- Spreadsheet to be returned to NP by **11am on Wednesday 23 December**
- NP will:
 - Communicate allocations to PHE (as soon as stock available to order; sites on the PHE delivery service will receive notification from the Immform team as per normal process)
 - Centrally place orders for all other sites
- HBs should contact the sites that have been allocated stock to ensure they are aware that they will receive a delivery. Once the order has been confirmed e.g. post emergency use authorisation being granted; the primary care site will receive an order confirmation email from Movianto stating the delivery date.

Risk Of Delays



- There are a range of risks including:
 - The potential for delays in the authorisation and release of individual batches if the MHRA require batch specific authorisation again.
 - The potential for lag times being longer than expected within Movianto.
 - In both cases, this might mean that order cut-offs are missed, delaying delivery to some sites by a week.
 - The potential for the regulator or the JCVI not supporting use of the vaccine in the over 80s (changing GP Practice demand for the vaccine)
- Health Boards:
 - Should be aware of these risks when allocating to site level and when communicating to GP Practices.
 - Provide NP with contact details for staff that can be contacted at short notice 29th – 31st January for any urgent questions on allocations.

Movianto Capacity Issue Week One



- Movianto have reduced capacity on 6th – 8th January. Maximum 100 primary care deliveries per day
- Given limited stock, it is potential that this will not be an issue in practice however if requested deliveries exceed 100/day on the 6th, 7th or 8th, there will be a need to transfer some deliveries to the following week.
- NP will keep Boards informed.
- 950 primary care locations/week can be supported from 11th January.

Longer Term View



- Propose to adopt this process until further notice for the AZ Vaccine.
- By mid-late January stock levels should exceed demand so the expectation is we will move to weekly allocations (aggregating shipments into one weekly allocation process).
- It is possible that the MHRA will require that stock to be able to administer a second dose is held back (same arrangement as Pfizer vaccine).